
AMC-P 700-30

DEPARTMENT OF THE ARMY

HEADQUARTERS UNITED STATES ARMY
MATERIEL COMMAND

5001 EISENHOWER AVENUE, ALEXANDRIA, VA
22333-0001

AMC PAMPHLET 31 JANUARY 2000

NO. 700-30

LOGISTICS

LOGISTICS CIVIL AUGMENTATION PROGRAM

(LOGCAP)

Table of Contents

Preface. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
. . . . . . . .2

Background. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
. . . . . . . . 4

Program Concept. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
. . . . . . . . . 5

Program Capabilities. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
. . . . . . . . .8

Key Roles and Responsibilities. . . . . . . . . . . . . . . . . . . . . . . .
. . . . . . . . .9

LOGCAP Decision, Planning, and Funding. . . . . . . . . . . . .
. . . . . . . . . .11

LOGCAP Execution. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
. . . . . . . .15

Maximizing LOGCAP Potential. . . . . . . . . . . . . . . . . . . . . . .

Untitled1

file:///C|/TEMP/untitl1.htm (1 of 38) [04/05/2000 12:13:22 PM]



. . . . . . . .18

Appendix A: Preparing the Statement of Work,
Independent . . . . . .A-1
Government Cost Estimate, and Funding Documents

Appendix B: Checklist for Delivery Order Responsibilities.
. . . . . .B-1

Appendix C: Principles of Contingency Contracting. . . . . .
. . . . . . . C-1

Appendix D: Glossary of Acronyms and Terms . . . . . . . . . .
. . . . . .D-1

Appendix E: Points of Contact. . . . . . . . . . . . . . . . . . . . . . . .
. . . . . . .E-1

.Preface

Preface

The Logistics Civil Augmentation Program (LOGCAP) is
designed to bridge gaps in resource availability by
providing the Army with additional logistics support
options. LOGCAP supports the vision of the US Army
Chief of Staff for a leaner, more mobile force by providing
the capability to deploy and support contingency
operations worldwide.

This pamphlet is designed to provide users with a basic understanding of the
LOGCAP program and assist users in obtaining contingency contractor
support through the worldwide LOGCAP Umbrella Support Contract as
managed by US Army Materiel Command (USAMC).

LOGCAP is promulgated through AR 700-137.
Headquarters, Department of the Army (HQDA), Office of
the Deputy Chief of Staff for Logistics (DA ODCSLOG)
is the DA Proponent for LOGCAP. HQ,USAMC Office of
the Deputy Chief of Staff for Logistics and Operations
(ODCSLOG/OPNS) is the Program Manager.

This pamphlet supports Army and Joint Services doctrine but is not intended
as a sole source of information. It is designed to be used in conjunction with
but not limited to the following publications:

Purpose

Authority

References
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•AR 700-137, Logistics Civil Augmentation Program (LOGCAP)

•AR 715-9, Army Contractors on on the Battlefield

•FM 63-11, Logistics Support Element, Tactics, Techniques, and Procedures

•FM 100-10-1, Theater Distribution

•FM 100-10-2, Contracting Support on the Battlefield

•FM 100-21, Contractors on the Battlefield

•LOGCAP Worldwide Management and Staffing Plan

Logistics Civil Augmentation Program is an initiative by
the US Army to pre-plan during peacetime for the use of
civilian contractors to perform selected services in
wartime and other contingencies to augment US forces in
support of DoD missions.

LOGCAP Defined

This pamphlet addresses the USAMC LOGCAP Umbrella Support Contract, however,
commanders should consider all available alternatives when planning contractor
logistics support. Other alternatives include pre-planned Weapon System Sustainment
Contracts, Army Service Component Commander (ASCC) Contingency Contracts,
Host Nation and other allied, coalition, or friendly nation support.

Preface

Scope of LOGCAP LOGCAP is primarily designed for use in areas where no
bilateral or multilateral agreements or treaties exist. LOGCAP
may be used to provide additional support in areas with
formal Host Nation Support agreements. LOGCAP support
can exist in conjunction with other contractor support
agreements and is available during CONUS mobilizations to
assist the OCONUS support base and help units prepare for
worldwide contingencies.

LOGCAP's primary focus is to provide support and improve
the operational strength of US Army forces. LOGCAP can
also provide support to other US military services, coalition

Focus of LOGCAP
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and/or multinational forces, and other
government/non-government agency components in support
of joint, combined, coalition, and multinational operations.
This includes operations other than war, such as peacekeeping
or humanitarian assistance missions.

LOGCAP's operational strengths are mentioned throughout this pamphlet. They are the foundation for the
program concept and are applicable to both the principles of LOGCAP and basic contingency contracting.
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Background

Contractors have supported military forces throughout
history. Department of the Army formalized these
worldwide contracting capabilities into the contingency
force support program, LOGCAP, in December 1985
(per AR 700-137).

The Army has used contractors to provide supplies and
services during both peacetime and contingencies dating
back to the Revolutionary War. On December 6, 1985, the
LOGCAP program was established with the publication of
AR 700-137. The program was first used in 1989 when
the Third United States Army (TUSA) requested the US
Army Corps of Engineers (USACE) to provide contractual
services for the construction and maintenance of the
southwest Asian petroleum distribution and operating
pipeline system.

Under the initial LOGCAP program concept, each Army
component of a unified command individually planned
and contracted for its own logistics and engineering
services. In 1992, under the responsibility of USACE, the
concept was changed to provide a single
centrally-managed worldwide planning and services
contract called the LOGCAP Umbrella Support Contract.
USACE managed the LOGCAP Umbrella Support
Contract from 1992 to 1996. During October 1996, HQ,
USAMC assumed responsibilities of the LOGCAP
program, and awarded their first contract in early 1997.

Since this change, USAMC has coordinated and
facilitated peacetime LOGCAP planning to support up to
three simultaneously occurring worldwide events. Other
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areas where LOGCAP has been implemented include:

• Rwanda • Italy

• Haiti • Bosnia

• Saudi Arabia • Southeastern Europe

• Kosovo • Panama

• Ecquador • Kuwait

• East Timor • Somilia

Program Concept

The LOGCAP program concept is to pre-plan for the use of
global corporate resources to support worldwide contingency
operations. USAMC, as LOGCAP Executive agent, supports
the program concept by managing the LOGCAP Umbrella
Support Contract. Under this contract, advanced acquisition
planning is accomplished in conjunction with Commanders in
Chief (CINCs) and Army Service Component Commanders
(ASCC). It provides operational planning for use during
wartime or other contingencies.

As defined in the initial program concept, the LOGCAP
Umbrella Support Contract focuses on prioritized peacetime
contingency planning for civilian (U.S. Nationals, Third
Country Nationals, and Local Nationals) augmentation
logistics, engineering and construction services support as
determined by the CINCs and ASCCs.

Unlike the initial program, costs under the LOGCAP
Umbrella Support Contract are shared. Planning efforts are
centrally funded by HQDA. Commanders must provide
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funding for event execution.

The LOGCAP contractor must prepare civilian augmentation
support plans to provide expeditious logistics services and
engineering/construction during contingency operations. The
contractor must accomplish these tasks with reasonable
assurance of success and within reasonable cost.

Under the LOGCAP Umbrella Support Contract, the
contractor is also

required to prepare formal Internal Operating Procedures
(IOP) to support the implementation of a contingency plan
anywhere in the world. These actions are defined in the
Worldwide Management and Staffing Plan (WMSP) and are
addressed on the following page.

Program Concept

The WMSP describes how the contractor intends to carry out its LOGCAP tasks
premised on a "worst case" planning scenario in an Event where the country may
have limited infrastructure and political instability.

Using the WMSP as a baseline, USAMC Regional Planners and the LOGCAP
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contractor must work with the customer to develop generic or specific LOGCAP
plans. Generic plans can be tailored to meet infrastructure requirements for:

• Generic Undeveloped Country

• Generic Developed Country

• Regional (area oriented)

• CINC and ASCC Specific

Generic plans provide the baseline for contractor support and differentiate
between support in a developed country and that required to support a
deployment in a non-developed area.

Specific plans provide a detailed description of equipment, materials, personnel,
and supporting services, facilities, and potential suppliers required to support
the customer identified augmentation requirement.
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Program Concept

Since LOGCAP's customer requirements are dynamic and
constantly evolving, USAMC must continually review
support plans to ensure the best possible support is provided.
Regional reviews and the LOGCAP Worldwide Requirements
Conference (LWRC) provide forums to enhance customer
planning support through the identification, revision, and
prioritization of potential LOGCAP CS/CSS requirements.

The annual LOGCAP Warfighter Exercise is another forum
that examines the ability of the LOGCAP program to perform
its contingency mission under simulated conditions. It also
provides an excellent environment to educate and train
personnel on LOGCAP responsibilities to support the
customer in a crisis scenario.

Dynamic

Support
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Program Concept

LOGCAP's comprehensive augmentation support provides commanders with
flexible CS/CSS support for their forces during war and other contingencies.
Commanders may use any or all of the areas of support shown below for
tailoring LOGCAP requirements to a specific contingency mission:

OTHER OPERATIONS & SERVICES
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-Maintenance

-Transportation

-Medical Services

-Engineering and Construction

-Signal

-Retrograde

-Power Generation and Distribution

-STAMIS Operations

-Physical Security

SUPPLY OPERATIONS

-Class I (Rations & Water)

-Class II (Organizational Clothing,

Equipment & Administrative Supplies)

-Class III (POL-Bulk & Package)

-Class IV (Construction Materials)

-Class V (Ammunition)

-Class VI (Personal Demand Items)

-Class VII (Major End Items)

-Class VIII (Medical Supplies)

-Class IX (Repair Parts)

FIELD SERVICES

-Laundry & Bath

-Clothing Exchange

-Clothing Repair

-Food Service

-Mortuary Affairs

-Sanitation
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-Billeting

-Facilities Management

-Morale, Welfare, and Recreation

-Information Management

-Personnel Support

Key Roles and Responsibilities

Responsibilities for planning and executing LOGCAP
support are shared among several agencies and organizations.
These responsibilities include, but are not limited to the
following areas:

Customer (CINC/ASCC)

•Informs HQDA DCSLOG of the intent to use LOGCAP support.

Although the CINC may request LOGCAP support, the use of the LOGCAP

contract to fill requirements is a HQDA decision. Customer must identify their
support requirements based on OPLAN/OOTW plans, etc.

• Participates with members of Team LOGCAP as a part of the Joint Planning
Team and considers inserting LOGCAP into the Time Phased Force Deployment
List (TPFDL), Status of Forces Agreements (SOFA), etc.

• Develops Statement of Work (SOW) requirements. Customer must fund
LOGCAP execution and should participate in contractor evaluations.

• Coordinates the establishment of the Joint Acquisition Review Board (JARB) to
prioritize support requirements, and assigns a central point of contact at each
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site to articulate requirements and ensure compliance.

Key Roles and Responsibilities

Team LOGCAP - PM LOGCAP

• Manages LOGCAP Program to meet customer requirements and directs
Team LOGCAP interface with the customer.

• Prioritizes planning requirements based on funding, workload, and HQDA
guidance, and deploys Standing Team LOGCAP under the LSE Commander.

• Advises the JARB and customer on LOGCAP capabilities and other
alternatives to meet requirements.

Team LOGCAP - Logistics Support Unit (LSU)
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• Deploys worldwide in support of any contingency using LOGCAP

capabilities and provides on-site interface between the customer and
contractor.

• Advises requesting activities on LOGCAP capabilities, and may serve as
on-site contracting officer as needed.

Team LOGCAP - Logistics Support Element (LSE)

• Provides a focal point in theater that is responsible for oversight
management of the LOGCAP Umbrella Support Contract during a deployment
in their respective AOR.

• Advises the CINC/ASCC/TSC and appropriate staff on alternate means to
satisfy CS/CSS requirements.

Team LOGCAP - LOGCAP Contractor

• Assigns a central planning cell dedicated to each customer and provides
planning deliverables based on identified requirements.

• Provides feedback and lessons learned comments for future events.

Team LOGCAP - US Army Corps of Engineers (USACE)

•Provides advice and assistance on construction/engineering support
services.

• Provides technical advice, and assists with construction/engineering
support services at each site. Where required, provides a construction
contracting officers representative.

Team LOGCAP - Defense Contracting Management District-International
(DCMD-I)

• Provides a Quality Assurance Team for contract and property
administration.

LOGCAP Decision, Planning, and Funding
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When CINC or ASCC requirements are identified, LOGCAP
should be considered as an option for logistics support.
Customers should remember that pre-planning and using
LOGCAP during exercises, simplifies the decision process
for contingency operation support.

LOGCAP customers must review their OPLAN and program
requirements to determine which requirements and CS/CSS
functions (services) can and should be accomplished by
organic forces, host nation support resources, or the
LOGCAP program.

With the assistance of Team LOGCAP, the CINC or ASCC
will prioritize contract requirements and develop LOGCAP
support plans that are incorporated as contractor
augmentation support in operation plans. All aspects of
contractor involvement provided under LOGCAP must be
reflected in the OPLAN in sufficient detail to permit the rapid
integration of contractor support into the force when required.

An OPLAN should address topics such as locations, support
requirements, contractor mobilization periods, liaison
requirements, contractor management responsibilities, etc.
These requirements should be incorporated into the customers
Statement of Work (SOW) as identified in Appendix A and
used during delivery order planning as highlighted in
Appendix B .
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LOGCAP DECISION and PLANNING
CONSIDERATIONS

LOGCAP Decision, Planning, and Funding

There are several critical factors that must be considered
when determining which method or combination of
methods will best support an OPLAN or program.

(1) Unit Considerations

• Can this function only be accomplished with Army
Personnel (Active and Reserve Component)?

• Are the requisite number and types of support units ready and

available to meet the requirement? If so, can the unit arrive in

the AOR when needed?

• Do any of our sister services (USN, USAF) have the capability

to provide this support?

• Can Lines of Communication Agreements be initiated with our

allies to provide this support?
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LOGCAP EQUALS LOGISTICS SUPPORT

LOGCAP Decision, Planning, and Funding

(2) Risk Considerations
• Will it be difficult to redeploy support forces to meet requirements in a major
regional contingency? If so, will this difficulty result in an unaccep-table risk to
meeting national military strategic objectives?

• How much risk is the CINC willing to accept within a single function? If the
CINC is willing to accept zero risk, the option would be limited to US military
structure.

(3) Doctrinal Employment

• Will the operating forces requiring the support be employed doctrinally
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(i.e., as they would in combat)? If not, will the support forces be capable

of meeting any additional requirements?

(4) Strategic Lift

• Are there sufficient strategic lift capabilities to support the
operation?

(5) Troop Ceiling

• Under the ceiling, will the required support reduce the number of soldiers to an
unacceptable level?

• What is the current military presense in the AOR? Is the host nation sensitive to
increased military presence? If so, can the mission be accomplished without
increasing military visibility?

(6) Quality of Life

• What will be the living standard of soldiers when they are
not engaged?

• Does the mission allow the living standards in the field to be higher than
normal? If so, can the support forces meet/maintain that standard?

(7) Cost

• Are there more economical alternatives to provide the required level of
support?

DA DCSLOG MUST APPROVE THE USE OF LOGCAP.
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LOGCAP Decision, Planning, and Funding

Funding

Considerations

Worldwide LOGCAP planning is funded by HQDA,
Office of the Deputy Chief of Staff for Logistics. The
respective CINC/ASCC will usually fund LOGCAP
support for non-DA funded efforts (e.g., specific plans,
studies, and analyses), exercises, and events.

The focus of LOGCAP funding is prioritized peacetime
planning to augment logistics support for war and other
contingency operations as determined by the CINC/ASCC.

Team LOGCAP will assist customers with development of
their unique Statements of Work (SOW) by using a
LOGCAP generic support SOW. PM LOGCAP will
develop the Independent Government Cost Estimate
(IGCE), Work Breakdown Structure, and Award Fee
Evaluation Board (AFEB) membership.

Independent of Government actions, the contractor will
develop a Rough Order of Magnitude (ROM) cost estimate
and a Technical Execution Plan (TEP). Both documents
will be submitted to HQDA for review and approval.
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LOGCAP Execution

After the Procuring Contracting Officer (PCO) issues the
Notice to Proceed (NTP), PM LOGCAP will notify and
mobilize Team LOGCAP. Team LOGCAP will then deploy
an advance party to the area of responsibility (AOR) within
72 hours of notification. As graphically represented below,
Team LOGCAP falls under the command and control of the
LSE Commander for operation and administration during a
LOGCAP supported event. The PCO is responsible for
providing legal assistance for contracting issues that may
arise.

The LOGCAP contractor will also have an advance team
ready to deploy within 72 hours of the NTP. Before
deployment, the contractor will conduct logistics analysis to
identify the availability of host nation/regionally available
support.

Upon arrival to the AOR, the contractor advance team will
establish logistics capabilities and begin to fulfill customer
requirement(s). The contractor must meet Army theater of
operations standards for all service and support provided.

During event execution, a Joint Acquisition Review Board
(JARB) is established to review and prioritize any additional
requirements. If additional requirements arise, the JARB will
provide the commander with feasible support
recommendations.
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Logistics

Support

Unit

The LOGCAP Support Unit (LSU) is another significant
player in LOGCAP event execution. This US Army
Reserve unit is comprised of Active/Guard Reservists and
Drilling Reservists to provide a "green suit" interface and
oversight capability between the customer and the
LOGCAP contractor.

The structure of the LSU can be uniquely tailored to meet
flexible deployment requirements that support specific
plans. This capability provides rapid response to
constantly changing requirements.

During normal operations, selected members of the LSU
are actively assigned to the PM LOGCAP staff as logistics
planners. These logistics planners link PM LOGCAP with
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the Logistics Support Unit by interfacing with the
LOGCAP customer, actively seeking training
opportunities for the LSU, and by conveying PM
LOGCAP requirements to the LSU Commander.
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LOGCAP Execution

LOGCAP provides rapid and responsive logistics support
capabilities that allow the supported customer increased
flexibility. LOGCAP provides this capability by focusing on
planning and event execution while actively participating in
exercises. The principles of contingency contracting referred
to in Appendix C greatly define how LOGCAP can play an
important role during contingency events and exercise
validation.

Exercises provide the opportunity for the contractor to
validate their support plans and capitalize on lessons learned
in previous exercises and event executions. Team LOGCAP
provides a central management structure for planning
exercises and serves as a source of information to ensure
smooth execution of LOGCAP support. The LOGCAP Battle
Book, Appendix B, provides information on lessons learned
comments and recommendations.
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Maximizing LOGCAP's Potential

To maximize LOGCAP support, all members of the Team
must responsibly complete the actions discussed
throughout this pamphlet. A major consideration for
maximizing LOGCAP potential is for the customer to be
aware of their LOGCAP support requirements and convey
those requirements in a timely manner to the appropriate
personnel.

LOGCAP regional planners can provide additional
information on responsibilities and can be contacted using
the points of contact information provided at Appendix E.
Customers requiring LOGCAP support should execute the
following actions to maximize LOGCAP potential as a
logistics multiplier:

• Develop and Provide Requirements for a Statement of Work (SOW).
Develop a comprehensive and supportable SOW with the assistance and
coordination of PM LOGCAP. See Appendix A for instructions on preparing a
SOW and related documentation.

• Include LOGCAP Early in the Planning Process and Participate in LOGCAP
Plan Development. Developing a comprehensive LOGCAP support plan in
the early stages of contingency planning will assist in developing an
accurate cost estimate, will avoid costs associated with contractor
mobilization for unnecessary work, and will allow the contractor more time to
hire reliable subcontractors.

• Include LOGCAP in Exercises. The contractor's support and performance
improves with participation in exercises. Skills and knowledge are
exchanged, and valuable lessons are learned for future exercises and
events.

• Participate in the LOGCAP Award Fee Evaluation Board Process.

Untitled1

file:///C|/TEMP/untitl1.htm (24 of 38) [04/05/2000 12:13:22 PM]



Customer participation in the evaluation and assessment process of
contractor performance is key. The Award Fee Board is discussed on the
following page.

• Fund LOGCAP Execution During an Actual Contingency. It is

highly recommended that customers include their comptroller in the
planning cycle when considering the use of LOGCAP support.

• Provide Security for LOGCAP Contractor Personnel
During an Actual Contingency. The LOGCAP contract
requires that the contractor be provided theater security
throughout the contingency operations.

Award Fee Evaluation Board

A Cost Plus Award Fee (CPAF) type contract is applicable to
delivery orders for event execution. The contractor, on the
basis of good, very good, or excellent performance during
evaluation periods of the orders may earn an award fee.
No award fee is earned by performance that is average or
below average. An appointed LOGCAP Award Fee
Evaluation Board (AFEB) representing the PMO and
LOGCAP customers monitors the contractor's performance.
The AFEB is comprised of representatives from the
contracting activity, LOGCAP PMO, the requiring activity,
Defense Contracting Management
District-International(DCMD-I), and USACE as required.

The AFEB convenes quarterly during an event and
recommends an award fee percentage to the Award Fee
Determining Official (AFDO). The AFDO may accept the
AFEB's recommendation or make a unilateral determination
on the payable award fee. The contractor's performance will

Untitled1

file:///C|/TEMP/untitl1.htm (25 of 38) [04/05/2000 12:13:22 PM]



be evaluated on equally weighted performance factors and
sub factors. Performance factors are indicated below:

Award Fee Evaluation
Process

Appendix A

Statement of Work
(SOW)

Preparing the Statements of Work (SOW),
Independent Government Cost Estimate (IGCE), and
the Funding Documents.

After DA DCSLOG approves the LOGCAP support
request the customer and Team LOGCAP prepare the
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delivery order package. The Delivery Order Package
consists of:

• Statement of Work

• Independent Government Cost Estimate

•Funding Documents

The SOW specifies the products and services required and
is the most important element of the Delivery Order
Package. Close attention to detail should be exercised in
its creation.

• A SOW is necessary to define requirements to the contractor (contractors
do not develop requirements).

• A SOW should reflect the mission focus of LOGCAP.

• A SOW will enable the contractor to develop a cost estimate for approval
and to plan and accomplish work in the most efficient and economical
manner. A general requirement is that the contractor must meet Army theater
of operations standards for all services and support provided.

The scope of work should be concise and include the duration of performance, quantification of the requirement,
and identification of any special considerations. For example, to have LOGCAP provide and operate showers in a
field location during an exercise, the statement of work might read as:

A-1
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Preparing the Statements of Work (SOW), Independent
Government Cost Estimate (IGCE), and the Funding
Documents.

The advantages of developing a comprehensive SOW in the
early stages of contingency planning are numerous. Early
involvement by the LOGCAP contractor in the planning
process is recommended. This planning allows the contractor
to develop more accurate cost estimates, and gives the
contractor more time to bring the most reliable subcontractors
on board.

Without a comprehensive, pre-planned SOW, additional costs
are likely to be incurred because of the unknown variables
involved.

The SOW should be specific in detail, comprehensive, and to the point; this
decreases the likelihood of incurring additional costs.

There are no shortcuts to preparing an effective SOW.
Provided below is a recommended format for a SOW:
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It is important to address all areas with the best and most detailed
information available. An important planning factor is to provide for
all necessary requirements, even when planning factors must be
used instead of actual conditions.

In support of the planning process, PM LOGCAP has developed
regional plans, generic plans for developed and undeveloped
countries, and plans to support specified requirements for specific
OPLAN/OOTW. These plans are tailored by the customer to meet
the specific and unique requirements of an event.

A-2

Preparing the Statement of Work (SOW), Independent
Government Cost Estimate (IGCE), and the Funding
Documents.

IndependentGovernment

Cost Estimate

The IGCE is a document that details costs the contractor is
expected to incur while performing the work. The
Contracting Office uses the IGCE to negotiate a fair and
equitable price for the products and services that the
customer requires. It contains information that reflects
cost estimates of materials, labor, and travel, and other
direct costs, such as transportation, maintenance of
equipment and administrative costs. This is a sensitive
document, for use by government personnel only. A
greater explanation of materials, labor cost, and travel
considerations is provided below:

• Materials. The Theater Principle Assistant Responsible
for

Contracting (PARC) and DCMD-I can provide assistance
in the

estimation of all materials that will be required of the
contractor for

performance.

• Estimate of Labor Costs. To estimate labor costs, the type of labor
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required in performance of the SOW must be identified and rough

labor cost estimates for the labor associated with the required
labor must be generated.

• Estimate of Travel. The Military Joint Travel Regulation provides an
estimation of travel expenses. A travel agent can assist the customer in
estimating airfares and car rental rates.

Funding will be provided using DD Form 448, Military
Interdepartmental Purchase Request (MIPR). The
customer will coordinate the development and processing
of this form with their resource management assets and
PM LOGCAP to provide funding for LOGCAP event
execution. The customer must provide funding for
LOGCAP support before the PCO issues the Notice to
Proceed.
LOGCAP contractor develops the ROM based on specific
requirements identified in the SOW. The ROM details
cost of personnel by position, equipment, and consumable
line item. It also includes cost for the contractor advanced
team, contractor operations center, bill of materials, and
other direct costs such as transportation, reproduction, and
other administrative costs as appropriate.
The contractor uses customer requirements such as
specified quality, quantity, and duration to determine and
develop the contractor's organizational structure required
to support the operation.

Funding Document

Rough Order of
Magitude (ROM) Cost
Estimate

A-3

Appendix B

Checklist for Delivery

Order Responsibilities
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DCMD-I/COR Customer

PM PCO USACE/ACO CINC/ASCC

Pre-LOGCAP Event

Identifies tasks . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .P

Prepares Delivery Order Package

-SOW, Work Plans CDRLs, etc. S. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .P

-List GFM/GFE to be provided S. . . . . . . . . . . . . . . . . . . . . . . . . . . . .P

IGCE P

Ensures funds availability S. . . . . . . . . . . . . . . . . . . . . . . . . . . . . .P

Receives and translates requirements into S. . . . . . .P

Delivery Order

Determines if requirements are within scope S. . . . . . .P

Forwards Delivery Order Package P

Reviews/approves Delivery Order Package . . . . . . . .P

Requests proposal from contractor . . . . . . . .P

Performs technical evaluation P . . . . . . . . . . . . . . . . . . .S. . . . . . . . . S

Conducts necessary fact-finding activities S . . . . . . P. . . . . . . . . . . . . . . . . . . . . .S

Negotiates Delivery Order S . . . . . . .P. . . . . . . . . . . . . . . . . . . . . .S

Awards Delivery Orders . . . . . . . .P

LOGCAP Event Responsibilities:
-Monitors contract performance S. . . . . . .S . . . . . . . . . . .P . . . . . . . . .S

-Works with funds manager for receipt S. . . . . . .P . . . . . . . . . . .S . . . . . . . . .S

of resource

Responsibilities for Technical Aspects:
-Technical oversight and evaluation S. . . . . . S . . . . . . . . . . .P . . . . . . . . .S

-Review/accept deliverables S. . . . . . S. . . . . . . . . . . P . . . . . . . . . S

-Evaluates technical performance S . . . . . .S . . . . . . . . . . P. . . . . . . . . S

-Reports deviations to PCO S . . . . . . . . . . . . . . . . . . P. . . . . . . . . .S

Milestones

-Verifies progress against milestones S . . . . . . S . . . . . . . . . . .P . . . . . . . . .S

-Monitors completion S . . . . . . S . . . . . . . . . . .P . . . . . . . . . S

P =
Primary

S =
Supporting
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Appendix C

Principles of Contingency Contracting

Feasibility _ Understanding requirements in the planning stages will
determine forward-looking commercial sourcing and foreign industrial base
analysis. Contracting plans are subject to the capabilities of the economies
in which the goods and services will be contracted.

Mobility _ Contracting goods and services as far forward as possible helps
keep forces strategically, operationally, and tactically mobile. The more
forward contracted goods and services are delivered, the more operational
reach a customer is afforded.

Economy _ Forces should obtain the highest quality goods and services
through the most economic means, consistent with mission needs. They
should pursue economics of scale in concert with all US forces, other
governmental agencies/non-governmental agencies, host nations, and allies.
There must be strict accounting for government resources as best the
mission environment allows.

Forward Impetus _ The impetus of contingency contracting support is from
the rear forward. This frees forward commanders from most details of
contract administration.

Feasibility _ Contracting plans are subject to the capabilities of the
economies in which the goods and services will be contracted.
Understanding requirements in the planning stages will determine
forward-looking commercial sourcing and foreign industrial base analysis.

Flexibility _ Contingency contracting provides direct support to tactical and
operational forces engaged in the full spectrum of armed conflict and
military operations other than war, both domestic and foreign.

Continuity _ Continuity in contingency contracting support includes a
seamless system from requirements inception, through pre-award, award,
and post award management to contract closeout. Continuity of experience
in contingency contracting provides the basis for the continuation or
modification of policy. Continuity also applies in transferring contracted
support over to a multinational or United Nations command.
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Principles of Contingency Contracting

Timeliness _ Contracting must be conducted with deliberate
speed, but avoid the hastiness that contributes to confusion,
inter-agency /inter-service competition, and violation of
public law, rules, regulations, and policy. On the other hand,
the untimeliness of contingency-contracted goods and
services should never contribute to the delay of military
operations and mission accomplishment.

Responsibility _ Every contingency contract and contracted activity must be the
clear responsibility of someone, and each person must be responsible to
someone for performance. In the absence of instructions to the contrary, local
commanders assume responsibility for all contract actions within their

respective areas.

Unity of Command _ Contingency contracting is a function of command and as
such, control of its use should be under a single authority, identical to command
authority.

Information _ Accurate, up-to-date information, is vital to
effective contingency contracting support. Visibility of
in-process contracted goods and services is as important as
having them physically present.

Quality _ Quality assurance at every step in the contracting process is essential.
While improvement should be a constant quest, change for the sake of change
with no significant improvement in quality, is a serious waste of customer
resources, the contracting agency, and the contractor. After action reviews and
lessons learned are essential ingredients to the quality process.

Simplicity _ Training, organizing, and equipping those who must provide
contingency contracting services must be as simple as possible. In contingency
contracting, the simplest instrument is most likely to be of greatest utility in
application.

Security _ Contracted support of military operations should receive equal
security considerations as defined for all military combat service support
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Appendix D

Glossary of Acronyms and
Terms
ACO ............

ACSA..........

ADP.............

AFARS........

AFDO..........

AFEB...........

AO...............

AOR.............

APOD..........

AR................

ARFOR........

ASCC...........

C2.................

CAP..............

Administrative
Contracting Officer

Acquisition and
Cross-Servicing Agreements

Automatic Data Processing

Army FAR Supplement

Award Fee Determining Official

Award Fee Evaluation Board

Area of Operations

Area of Responsibility

Aerial Port of Debarkation

Army Regulation

Army Forces

Army Service Component
Commander

COSCOM........

CPAF.............

CS..................

CSG...........

CSS...................

DA....................

DCMD-I...........

DCO..................

DCSLOG..........

DISCOM..........

DLA.................

DMMC.............

DoD..................

EEM..................

Corps Support Command

Cost Plus Award Fee

Combat Support

Corps Support Group

Combat Service Support

Department of the Army

Defense Contracting Management District -
International

Defense Cooperation Officer

Deputy Chief of Staff for Logistics

Division Support Command

Defense Logistics Agency

Division Materiel Management

Center
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CAS.............

CCO.............

CECOM.......

CENTCOM.

CINC............

CJCS............

CJTF.............

COCOM......

COMMZ.....

CONCAP.....

CONUS........

Command and Control

Crisis Action Planning

Contract Administrative
Services

Contingency Contracting
Officer

Communications and
Electronics

Command

Central Command

Commander in Chief

Chairman, Joint Chiefs of Staff

Combined Joint Task Force

Combatant Command

Communication Zone

Construction Capabilities
Program

Continental United States

ENCOM............

EUCOM............

FAST.................

FM....................

GS......................

HN.....................

HNS..................

HQDA..............

IGCE.................

JARB................

JCS....................

JFC....................

Department of Defense

Early Entry Module

Engineer Command

US European Command

Forward Area Support Team

Field Manual 

General Support

Host Nation

Host Nation Support

Headquarters Department of the Army

Independent Government Cost Estimate

Joint Acquisition Review Board

Joint Chiefs of Staff

Joint Forces Command

D-1

Glossary of Acronyms and Terms

JOPES...............

JTF....................

LOGCAP..........

LSE...................

LSU..................

LWRC..............

METT-TC.......

MIPR...............

STAMIS..........

TDA................

TEP..................

TFOP...............

TOE.................

TPFDL............

TSC..................

TUSA.............

UN...................

Standard Army Management

Information Systems

Table of Distribution and
Allowances

Technical Execution Plan

Theater Force Opening Package

Table of Organization and
Equipment

Time-Phased Force and Deployment
List
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MWR...............

NATO..............

NTP..................

OCONUS.........

OOTW..............

OPLAN............

OPNS................

PACOM...........

PAM.................

PARC...............

PCO..................

PEO...................

PM....................

PMO.................

POL..................

ROM................

SSC..................

USACE............

USAF...............

USAMC..........

USJFC...............

USN..................

WMSP.............

Theater Support Command

Third US Army

United Nations

US Army Corps of Engineers

United States Air Force

US Army Materiel Command

US Joint Forces Command

United States Navy

Worldwide Management and Staffing
Plan

Joint Operation Planning and
Execution System

Joint Task Force

Logistics Civil Augmentation Program

Logistics Support Element

Logistics Support Unit

LOGCAP Worldwide Requirements
Conference

Mission, Enemy, Troops, Terrain, Time, and
Civilians

Military Inter-Departmental Purchase
Request

Morale, Welfare, and Recreation

North Atlantic Treaty Organization

Notice to Proceed

Outside Continental United States

Operations Other Than War

Operations Plan

Operations

US Pacific Command

Pamphlet

Principle Assistant Responsible for
Contracting

Procuring Contracting Officer

Program Executive Officer

Program Manager

Project Management Office

Petroleum, Oils, and Lubricants

Rough Order of Magnitude

Small-Scale Contingencies

D-2
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Appendix E

Points of Contact
PM LOGCAP

Department of the Army

HQ, US Army Materiel Command

5001 Eisenhower Avenue

Alexandria, VA 22333-0001

Commercial: (703) 617-0428

DSN: 767-0428

E-Mail: jfolk@hqamc.army.mil

Chief Planner

Commercial: (703) 617-2878

DSN: 767-2878

E-Mail: mnoll@hqamc.army.mil

CENTCOM Planner
Commercial: (703) 617-6444
DSN: 767-6444

EUCOM Planner
Commercial: (703) 617-0426

DSN: 767-0426

Joint Forces Command
Commercial: (703)
617-8897

DSN: 767-8897
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PACOM Planner
Commercial: (703) 617-8160
DSN: 767-8160

SOUTHCOM Planner

Commercial (703) 617-7083

DSN: 767-7083

LSE - CONUS
Commercial: (404) 464-7056

DSN: 367-7056

LSE - EUROPE
Commercial: 011-49-62148-7768
DSN: 375-7768

LSE - CONUS
Commercial: (404) 464-6476
DSN: 367-6476

LSE - FAR EAST
Commercial:
011-82-32-520-6074/6717

DSN: 722-3752/3717

LSE - CONUS

Commercial (404) 464-6444
DSN: 367-6444

E-1
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